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April 1, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., April 2, 2014— The contractor continues to work on the final stage of debris
removal and has completed Zones 1A, 1B, 1C, 1D, 2B, 2C, 3, 3B, 3C and 5. Crews are currently
working in Zones 2A, 2D, 3A, 3D, 4A, 4B, 6A, 6B, and 6C. Work will continue to move south,
removing the final debris along each and every street until complete. During this time, the
contractor will be deploying tremendous resources into these areas and closing out streets. Once
a street is complete, the city’s monitoring contractor will perform an inspection by a quality
assurance supervisor to insure the street is clean and close it out. Once, this has been performed
and the street is declared complete, the contractor will not return.

Please note that this announcement does not apply to streets within the city limits of Hephzibah
or along state highways that are maintained by the Georgia Department of Transportation
(DOT). These entities are performing their own respective clean-up.

Roadways in Richmond County for which Georgia DOT will provide clean-up include: Sand Bar
Ferry Road (SR 28), Gordon Highway (SR 10), Jimmie Dyess Parkway (SR 383), Dean’s Bridge
Road (SR 4), Peach Orchard Road (SR 121), Mike Padgett Highway (SR 56), Robinson Avenue
(SR 223), and Highway 88.

It should be noted that during the close out period, some smaller loose piles of material that
cannot be collected by large contractor equipment should be placed into brown yard bags (also
known as kraft bags) for normal collection. These will be picked up by your normal solid waste
collection.

It is also, important to remember that as the streets are closed and deemed complete, normal solid
waste collection and rules for collection will apply:

o Items should be less than 5-ft in length.

o Loose debris should be containerized in kraft bags or personal containers.
o Yard waste in plastic bags will not be collected.

o Yard waste is limited to 10 cubic yards.

o Items should be able to be lifted and loaded by man power only

The following is a summary of debris and hazard removal for April 1, 2014.



4/1/14 Project to Date
Haul Trucks Operating 58 N/A
Bucket Trucks Operating 1 N/A
Total Haul Loads 347 12,604
Debris Hauled (cubic yards) 16,307 600,112
Hazardous Limbs Removed 47 25,954
Hazardous Trees Removed 0 792
Debris Removed prior to contract (cubic yards) N/A ~80,000
Ground Debris hauled to Final Disposal (cubic yards) N/A 28,655

The following is a final-stage status for each zone as of March 31, 2014:

Zone % Complete Notes

1A 100 Normal solid waste collection resumes
1B 100 Normal solid waste collection resumes
1C 100 Normal solid waste collection resumes
1D 100 Normal solid waste collection resumes
2A 99 Final punch list being addressed

2B 100 Normal solid waste collection resumes
2C 100 Normal solid waste collection resumes
2D 80

3 100 Normal solid waste collection resumes
3A 40

3B 100 Normal solid waste collection resumes
3C 100 Normal solid waste collection resumes
3D 40
4A 25
4B 90

5 100 Normal solid waste collection resumes
6A 99 Final punch list being addressed

6B 75

6C 20

Refer to www.augustaga.gov for daily updates and the zone map.
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